BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date:_April 20, 2005 Division: Administration

Bulk Item: Yes X No Department:__Administration

Staff Contact Person:  Tom Willi

AGENDA ITEM WORDING:

Authorization for the County Administrator to negotiate terms to meet a request from the Monroe
County Department of Health (DOH) for additional construction funds to complete a much-needed
clinic at the Roth Building, Islamorada.

ITEM BACKGROUND:

The Roth Building in the Upper Keys was recently remodeled and occupied by the Sheriffs
Department. A portion of the building is scheduled for use by DOH to operate a clinic. Due to a
significant delay in designating a site for the clinic and escalating construction costs DOH does not
have adequate funding to complete their interior construction and furnishings. Estimated budget
shortfall is approximately $250,000.

PREVIOUS RELEVANT BOCC ACTION:

CONTRACT/AGREEMENT CHANGES:

STAFF RECOMMENDATIONS:

Authorize County Administrator to discuss alternatives funding schemes with the Department of
Health to aid in the completion of the Upper Keys clinic. Funding to be approved by the BOCC at a
future agenda.

TOTAL COST: $250,000 (Potential) BUDGETED: Yes _ NoX
COST TO COUNTY: TBD SOURCE OF FUNDS: Capital funds
REVENUE PRODUCING: Yes _ No_ X AMOUNT PER MONTH Year
APPROVED BY: County Atty _ OMB/Purchasing __ Risk Management
DIVISION DIRECTOR APPROVAL: Thomas J. Willi

(TYPE NAME HERE)

DOCUMENTATION: Included _ X Not Required

DISPOSITION: AGENDA ITEM #

Revised 2/05
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Monroe County Administrator
1160 Simonton Streat i i
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The Monroe County Health Department would like 1o request the financial assistance of the Board of
County Commissioners o compiate the much nesded health clinic planned for the Roth Building.

It is my understanding that on December 8, 1999, a Memorandum of Agreament was entered between the
Florida Department of Haalth and the Board of County Commissioners of Monros County. The egreement
caited for a commitment of $400,000 from Monroe County, $400.000 from the Florida Department of
Health and $200,000 from the Monroe County Health Department. Our previous business manager in
charge of this project (who is no longer employed with the Department) informad me that he assumed the
County's portion would be used to actually finish the inferior of our section of the Both Building, and the
funds from Tallahasses and the County would cover the costs of the actus) building fo complefion, He also
assumed the 5200000 from cur local Heaith Department, would then be sufficiont to furnish and auip the
clinic. At that time, it was thought that the total amount would cover all the costs o actually be operational
iy the new Tacllity,

Following the 1898 Memorandum there was & lengthy delay in the start-up of the construction foliowed by
a dramatic Increase In bullding cosls and materials, Bottom line the bullding and our clinic could not be
corrpieted for the amount that had been estimated in 1998, The estimated shortfall is approximately
$150.000, which does niof does not include the cost of necessary office furniture and medical sguipment
W open an operations! health clinie,

t very much appreciate the meeting we had with you and Mr. Koppel. it helped to enlighten us as o the
antecedents of the current situation. At your requaest, we Pave created spresdehest with
the estimated costs out to actual build-out and occupation of the facility, enclosed for your reference.

| greatly value your assistance and recommendations towards resolving this matter so that we may
provide oplimal services for the peopie of the Upper Keys.

Cratafuily yours,
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Sigana May, M.D. WA H.
Director E

Enc.

MONROE COUNTY HEALTH DEPARTMENT
Gato Building
1100 Simonton Street
PO Box 6193
Kev West, Floride 330418102
(P05} 2937500 « FAK (305) 2906272



QP COST COMPARISONS - MONROE COUNTY HEALTH DEPARTMENT - TAVERNIER
DO NO. 70244100

June 20, 2004 GMP  December 17, 2004 Jamgary 10, 2005 Suresary 19, 2088 Mlarch 7, 2008

DESCRIPTION Total Gost GMP Totat Gost GMF Total Sost GMP Total Cost GRMP Tote! Cost
For §TH0KK Budget
CONTRACTE: TOTAL FROJECT Fa48 348 3253197 BEA0, 545 F861,381 SE0ATE
PARTIAL FROMECT S 3508 BOT $E40 224 530,483 §729,968
BUDGET DEFQIT { FI87 200 Fa20,328 300,325 90,207
{ 200,000 inchude
it $720,068)
Gonstructiucon Phase Fee $131.974 $138,807 BLIS 807 $139,507 BIB1558
Comparisons-Tolal Prmject Coat
Gengral Conditions Comparisons 66 808 50,268 F60,513 B60.513 5642 58
Praconstruction Fee F8,309 $5,000 $5,000 50 %0
Orvgshsad & Prof Comparisons $53,205 $48, 294 48,727 $48,727 F48.425

The cost adjustments that occurred from June 2004 to March 2008 wers a ditset result of value gogineering o achieve the best
passiie price for the defined acops of veork and within budget rostraings.

ROTE 1 The Partis! Project did not inciude all the finish Aems as well s machanical, electical and plumbing componsents for 8 fufly operational faciiity,
Howsver, an additionat $200,000 that was artginally designated for FFAE was re-designated for construgtion, which will bring the oroject 10

within 520,207 of the Construction Managens SMP for & complsts project, ag shown in the Merch 7, 2008 colimn sbova.. it woukd De anticipated the
$:200,000 for FFEE could be replaced through a Courty cortribution.

MOTE 2 Anothar contibuting factor i the cost reductions was the determinstion f0 do salective concrete Soor slal removal instead of of totat foor slab

3232005

removal As & result spproximately one month of construction tme witl be saved which results in a cost sawving for sakaries and other time and
material fems. This saving in tme resulls in 2 completion and move-in by the end of July instead of by the end of August 2005

HOTE 3 The Construction Menager has been suthorized o procesd with the Partial Projedt, cost $530,493, as of March 15, 2008 in ordat to use
FCO funds prior to June 2008, Once the addifiona! $200,000 funding letter is racetved by DOH the additionsd scope of work will be added proportionady.
¥ith the advert of sddiional funding the mllowing fems, which wers fot inciuded in e Partial Profect, woukd then be included in the Totet Project of $820,175:

All Cabinetry and Millwork

f3nore and Door Mardware

Ceramic Tile

Aooustical Uellings

Restient Flooring, Cerpel and Base
Painting

Specialiss

Lighting Fixtures and Trim

Firm Alarm System

Alphone Bucurity System

Plumbing Fixdures snd Trm

HVALG Flex Duct ang Grilles

HVAG Control System

Additional Construction Phase fee
Additional Cantingancy, Genaral Condiiona

Funding Resap: Construction

FOO & 5340,000

Monroe Co. § $200,000

Monros Co. FFEE  §5200.000

Bub-Torat $740,000

Addtionat Funding

Heauired $150.000
Total £890 DOG
Plug Replace funds for FF&E: $200,000

Addittonat funding will provide & contingency to the
praject for unknown factons such as storm ssason

insias.
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From: Diay Luis R

Sent: Monday, April 04, 2005 401 PM

To: May, Dusana; White, Gerarda K

Sublect: ROTH BUILDING PROJECTED ADUITIONAL COSTS

Below are the additional projected expenditures for the Roth building. Thanks

Additional Anticipated Expenditures
Roth Building

[Expenditure } [Cost | [Note

Furniture

Medical/Clinic 53000 Lesks/chairs/accesscries/lab equipment
b 20000 Desks/chairs/mccessories/iab equipment
Chinic filing room 7000 Medica! records system

Wiring 17000 Phones/dataports/network/ computers
Construction Overrun 150000 Ceonsiruction cosis increased due to

material cost increases

Misc 3000 Misc. costs icurred for moving expenses

TOTALS 250000

PLEASE NOTE THIS IS ONLY AN APPROXIMATION OF COSTS



